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completed by the middle of March at the latest: Much work 4,
also buen done upon the graduation of the proposed alterations i t:s
locationof the old portion of the road, between Timonium and Baltie
more, aad the whole of them can be finished at an early perigq- Tht;
iron for the relaying of this track has not yet arrived, but as the olq
j0ad may continue to be used in the mean time, no delay need be
caused by the unfinished state of any of the sections on this divisiog
in the opening of the whole live of road. S
Daring some months past, several parties have been actively en.
gaged in laying the.rails upon .different parts of the road. At thjs
time they are laid from Timonium, the termination of the old road. 1o
the distance of 28% wmiles and within 152 wmiles of York, wiih the
exzception of two intervals, not amounting together to six thousand
feet n length—these intervals can be filled by the Ist of the ensuing
month, or withio a few days thereafter, and cars can then pass on th;
whole hine continuously from Baltimore upwards of 40 miles. 1Inthe
remaining distance of 133 miles, extending to York, the rails have
been daid for 7 miles upon the several sections which are finished,
and if no impediment to the continuance of the operations of the
company, should intervene, other than those of the ord inary severily
of the season, the Loard can see no reason to doubt, but, that the
whole road may be completed to within 23 miles of York by the fust
of March next, and to York before the end of the same month,
The company will again find itself reluctantly compeiied to apply
to the General Assembly, at the ensuing session, for further aid to
enable them to complete the enterprise in which they are engaged.
‘Tt is true, that the board had supposed that the means heretofore
placed at their disposal, were sufficient to accomplish this object, but
they have found themselves disappointed. The experience, however,
of every day, shows with greater force, the absolute necessity of
constucting all rail roads in the first instance in such a manner as
will prevent the 1ncessant and ruinous charges upon their revenue,
which are necessary to keep in repair those less substantially made,
In estimating the cost of such a mode of construction as is now almost
universally admitted to be the only proper one, the board have found
that sufficient allowance had not been made for the requisite increased
expenditure. But they are confident that the road when finished, wiil
demonstrate the propriety of the plan svhich Las been adonted: thet
its high cost will be far more than comyensated by the diminution of
the annual! charges upon its revenue; as that the road will challenge
a conparison with any in the United States, in respect to the judicious
mode of e construction, its durability, or the small amount which
will be reguired to keep it always in a perfect state of repair. ‘
‘The accounts returned quarterly by the company, to the Treasur-
zrol the Western Shore, in obedience to law, show the amoud! of
theiv receipts and disbursements during the year euding on the 30th
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